



Rajasthan State Industrial Development & Investment Corporation Ltd.
(A Rajasthan Government Undertaking)
Ambaji Industrial Area, Abu Road
Tel/Fax: (02974) 226647 (O) 226246(R)
CIN No.: U13100RJ1969SGC001263
GSTIN: 08AABCR4695J1ZV
Email: aburoad@riico.co.in

Work Order

POWER GEN. ENGINEERING CO. (Rural),
58, Ajmera Garden, Nirman Nagar Ajmer Road
Jaipur

No. U(10)/2023-2024/10656

1486-487

UBN No.

Date : 21-Jun-2023

Subject: Providing and laying of power line at I/A Sarneshwar, Distt. Sirohi

Ref: Tender dated 04-May-2023

Dear Sir,

With reference to your Tender dated 04-May-2023 is hereby accepted on rates & mentioned hereunder with total amounting to Rs. **RS. 4,096,563.55** (In words Forty Lakh Ninety Six Thousand Five Hundred Sixty Three Rupees Fifty Five Paise Only) without any condition.

S.No.	Particular	Qty./G-Schedule	Rate	Amount
1	boq1 (ELECTRICAL BSR 2022 HEAD OFFICE)	5,689,671.60	28 % Below	4,096,563.55
Total				4,096,563.55

The stipulated dates of commencement & completion shall be **01-Jul-2023 & 29-Feb-2024** respectively. The work is executed as per enclosed "G"/"H" schedule and the directions of Engineer Incharge. You are requested to execute the Contract Agreement on non-judicial stamp worth Rs. **1000/-** within 7 days from the date of issue work order. You are also advised to contact the concerned Engineer Incharge for layout and start the work, failing which it shall be deemed that you have defaulted and the earnest money deposited by you shall be forfeited without any notice. An additional performance guarantee amounting to Rs. **3,69,829/-** (As per the provision of Rule 75 A of RTTP 2013 and its latest amendments) should be deposited before stipulated date of commencement. You have to maintain the prorate progress of the work as follows & special attention be also given on quality of work. If the work is not completed within scheduled time period, L.D. will be levied as per Corporation rules.

Mile Stone	Period(cumulative from the date of commencement as per W.O.)	Min cumulative Fin. Progress
1st	1/4 of the time schedule i.e. up to 30-Aug-2023	512070.44
2nd	1/2 of the time schedule i.e. up to 30-Oct-2023	1536211.33
3rd	3/4 of the time schedule i.e. up to 30-Dec-2023	3072422.66
4th	Within the schedule period dated 29-Feb-2024	4096563.55

Also you have to submit the copy of PAN card, which is mandatory, STP from mining department and VAT Exemption Certificate from Sales Tax Department. Service tax, etc will be deducted as per rules. No any extra/excess work will be executed against this order without the approval of competent authority.

Thanking you,
Yours faithfully,


Unit Head

Copy To:-

1. S.E. Power, RIICO, Jaipur.
2. Sh. Chetan Ram, RM, RIICO, Sirohi.
3. Sh. Sumit Kumar Kumawat, Asstt. Site Engineer, RIICO, Sirohi.


Unit Head
Abu Road


PA





Rajasthan State Industrial Development & Investment Corporation Ltd.
(A Rajasthan Government Undertaking)
Ambaji Industrial Area, Abu Road
Tel/Fax: (02974) 226647 (O) 226246(R)
CIN No.: U13100RJ1969SGC001263
GSTIN: 08AABCR4695J1ZW
Email: aburoad@rilco.co.in

Work Order

M&D Construction Company,
B-1, Bhura Patel Nagar, Near Shalimar Bagh, Chitrakoot Nagar,
Jaipur

No. U(10)/2023-2024/10666 / 654
UBN No. 657

Date : 19-Jul-2023

Subject: Construction of RCC Missing link Drains, Diversion Nallah, Approaches, CD Works & Boundary wall at Industrial Area Sarneshwar Distt. Sirohi, Unit -Abu Road.

Ref: Tender dated 16-Jun-2023

Dear Sir,

With reference to your Tender dated 16-Jun-2023 and subsequent negotiation held on 12-Jul-2023 is hereby accepted on rates & mentioned hereunder with total amounting to Rs. **RS. 21,868,332.15** (In words Two Crore Eighteen Lakh Sixty Eight Thousand Three Hundred Thirty Two Rupees Fifteen Paise Only) without any condition.

S.No.	Particular	Qty./G-Schedule	Rate	Amount
1	BOQ Drain & Diversion Nallah (INTEGRATED BUILDING WORKS BSR 2022)	17,035,407.90	10.7 % Below	15,212,619.25
2	BOQ Approaches & CD Work (INTEGRATED BUILDING WORKS BSR 2022, ROAD WORKS BSR 2022, ROAD WORKS BSR 2019)	3,944,639.99	10.5 % Below	3,530,452.79
3	BOQ Boundary Wall (INTEGRATED BUILDING WORKS BSR 2022)	3,477,534.34	10.13 % Below	3,125,260.11
Total				21,868,332.15

The stipulated dates of commencement & completion shall be **01-Aug-2023 & 30-Apr-2024** respectively. The work is executed as per enclosed "G"/"H" schedule and the directions of Engineer Incharge. You are requested to execute the Contract Agreement on non-judicial stamp worth 32810 within 7 days from the date of issue work order. You are also advised to contact the concerned Engineer Incharge for layout and start the work, failing which it shall be deemed that you have defaulted and the earnest money deposited by you shall be forfeited without any notice.

You have to maintain the prorata progress of the work as follows & special attention be also given on quality of work. If the work is not completed within scheduled time period, L.D. will be levied as per Corporation rules.



