



Rajasthan State Industrial Development & Investment Corporation Ltd.
(A Rajasthan Government Undertaking)
Indraprastha Industrial Area, Kota
Tel/Fax: (0744) 2422132 (O) 2437708 (R) 2427669 (Fax)
CIN No.: U13100RJ1969SGC001263
GSTIN: 08AABCR4695J1ZW
Email: kota@riico.co.in

Work Order

M/s Durga Construction,
96-B, Talwandi,
Kota (Raj.)

No. U(16)-2(2245)/2023-2024/
UBN No. RDC2324WSOB00425
Date :-

Subject: Re-Carpeting of Roads at Institutional area, Ranpur, Kota.

Ref: Tender dated 22-Jun-2023 and Letter of acceptance No. 1581-83 Dt: 11.07.2023 of this office.

Dear Sir,

With reference to your Tender dated 22-Jun-2023 and Letter of acceptance No. 1581-83 Dated 11.07.2023 of this office is hereby accepted on rates & mentioned hereunder with total amounting to **RS. 14,603,271.53** (In words One Crore Fourty Six Lakh Three Thousand Two Hundred Seventy One Rupees Fifty Three Paise Only) without any condition and letter of acceptance has been conveyed to you by our letter No.1581-83 dated 11.07.2023.

S.No.	Particular	Qty./G-Schedule	Unit	Rate	Amount
1	BoQ1 (ROAD WORKS BSR 2019)	17,703,081.01		17.51 % Below	14,603,271.53
				Total	14,603,271.53

The stipulated dates of commencement & completion shall be as per LOA No.1581-83 Dated 11.07.2023 i.e. **25-Jul-2023 & 24-Jan-2024** respectively. The work is executed as per enclosed "G"/"H" schedule and the directions of Engineer Incharge. You are also advised to contact the concerned Engineer Incharge for layout and start the work, failing which it shall be deemed that you have defaulted and the earnest money deposited by you shall be forfeited without any notice.

An additional performance guarantee amounting to Rs.222142/- (amount equal to 50% of unbalance bid amount which means positive difference of 85% of estimated bid value (-) bid amount quoted by bidder), which has already been deposited by you, shall be forfeited if the work will not be completed by you within stipulated period.

You have to maintain the prorate progress of the work as follows & special attention be also given on quality of work. If the work is not completed within scheduled time period, L.D. will be levied as per Corporation rules.

Mile Stone	Period(cumulative from the date of commencement as per W.O.)	Min cumulative Fin. Progress
1st	1/4 of the time schedule i.e. up to 08-Sep-2023	(1/8 amount of W.O.) Rs.1825408.94

Mile Stone	Period(cumulative from the date of commencement as per W.O.)	Min cumulative Fin. Progress
2nd	1/2 of the time schedule i.e. up to 24-Oct-2023	(3/8 amount of W.O.) Rs5476226.82
3rd	3/4 of the time schedule i.e. up to 09-Dec-2023	(3/4 amount of W.O.) Rs.10952453.65
4th	Within the schedule period dated 24-Jan-2024	Full amount of W.O. Rs. 14603271.53

Also you have to submit the copy of PAN card, which is mandatory, GST & other tax will be deducted as per rules. No any extra/excess work will be executed against this order without the approval of competent authority.

Thanking you,
Yours faithfully,

Unit Head Kota

Copy To:-

1. GM (Civil), RIICO Limited, Udyog Bhawan, Tilak Marag, Jaipur.
2. GM(F-IP), RIICO Limited, Udyog Bhawan, Tilak Marag, Jaipur.
3. Regional Manager RIICO Ltd. Ranpur.
4. Dy. Manager Finance, RIICO Ltd. Kota.
5. Assistant Site Engineer, RIICO Limited, Ranpur.
6. Master File, RIICO Limited, Kota.

Unit Head Kota