

RAJASTHAN STATE INDUSTRIAL DEVELOPMENT AND INVESTMENT CORPORATION LIMITED, UDYOG BHAWAN, TILAK MARG, JAIPUR -5

No. IPI/F-1(8)-3/2024/ 330

Dated: 31st December, 2024

OFFICE ORDER (03/ 2024- 25)

Sub: - Additional Administrative Sanction for the work of Providing & Fixing of Street Lightning System at I/A Bijaynagar, Unit Office Ajmer.

The Management of the Corporation has been pleased to accord approval of Additional Administrative sanction for the work of Providing & Fixing of Street Lightning System at I/A Bijaynagar, Unit Office Ajmer an estimated cost of Rs.87.33 lakh (rupees eighty seven lakh and thirty three thousand) only.

The above Addl. A.S. is in addition to already issued Downward Revision in A.S. and Additional A.S. as per detail below:-

Sr. No.	Particular	Amount (Rs. in lakh)
1	Downward Revision in A.S.	
1.	Order No. IPI/F-1 (8)-3/2017/335 Date 12.01.2018	38.91
2	Additional Administrative Sanction	
1.	Order No. IPI/F-1(8)-3/2012/465 Date 22.08.2012	16.43
2.	Order No. IPI/F-1(8)-3/2020/528 Date 09.10.2020	37.43

Accounting treatment be given as per the guidelines issued vide office order No. IPI/F-1(8)3/2012/310 dated 04.07.2012.

This bears concurrence of Financial Advisor and approval of Managing Director.

Unit Head is hereby advised to maintain the record of expenditure incurred/committed liabilities thereto against each sanction and will be part of future proposals.

(K.K. Gupta)

Dy. General Manager (F-IP&I)

Copy to:-

1. Advisor (Infra), RIICO, Jaipur.
2. Financial Advisor, RIICO, Jaipur.
3. GM (Civil), RIICO, Jaipur.
4. Sr. DGM (F-IP&I), RIICO, Jaipur.
5. SE (Power), RIICO, Jaipur.
6. DGM (Computer), RIICO, Jaipur for uploading necessary documents.
7. Unit Head, RIICO, Ajmer for information.

Signature valid

Digitally signed by K.K. Gupta
Designation: Dy. General Manager
Date: 2024.12.31 11:43 IST
Reason: Approved

