

**RAJASTHAN STATE INDUSTRIAL DEVELOPMENT AND
INVESTMENT CORPORATION LIMITED, UDYOG BHAWAN, TILAK
MARG, JAIPUR-05**

No. SE(POWER)/D. /2025/-0-534
Dated: 12 September, 2025

OFFICE ORDER

Sub: - Sanction of Power Infrastructure (Charging Feeder) to be set up for the Industrial Township in JPMIA-SIR under the DMIC project in Rajasthan.

An agenda item (30) was placed before the Board of Directors in its meeting held on 04.09.2025 related to Power Infrastructure (Charging Feeder) to be set up for the Industrial Township in JPMIA-SIR under the DMIC project in Rajasthan and approval for expenses to be incurred thereon. The Board has accorded its approval for the following:-

1. To establish the power infrastructure up-to the Project Site of Industrial Township in JPMIA-SIR.
2. To bear the cost to be incurred on establishing the Power Infrastructure up to the Project Site by RIICO, as there is no commitment of the State Government to provide the same up-to the project boundaries in the State Support Agreement executed between the GoR, RIICO and NICDIT.
3. The internal distribution work will be taken up through RIDCO from its own fund.
4. To make payment of ₹87.21 crore as below.
 - I. An advance amount of ₹11.51 crores to RVPNL, which includes 50% advance payment of 2 nos. of 220 KV bays and 220 KV D/C line.
 - II. ₹17.93 crores will be paid to RVPNL after awarding the work order towards balance 50% payment of 2 numbers of 220 KV bays & 220 KV D/C line, which includes 10% advance payment of the transformer cost.
 - III. ₹ 38.51 crores will be paid to RVPNL at the time of supply of the transformer which is approximately 20 months later from the placement of the work order.
 - IV. The balance 30% of the payment of the transformer cost, i.e., ₹19.25 crores, will be paid before the commissioning of the transformer.

However, the above costs is based on tentative estimation of RVPNL and will be subject to finalization of the cost after completion of the work.

Signature Not Verified

RajKaj Ref No.:
17878815
eSign 1.0



Digitally signed by Chandra Prakash
Sharma
Designation : Superintending Engineer
Date: 2025.09.18 19:46:42 IST
Reason: Approved

5. The work of 220 KV bay and double circuit line will be completed in 12 months.
6. The supply of 500 MVA transformers will be supplied by RVVPNL.
7. In a total of 24 months from the date of work order and the entire work i.e. commissioning and testing of line, will be completed in the next 2 months.
Based on the approval accorded by the Board of Directors of RIICO, the Administrative Sanction for release of Rs.11.51 crores, (As per Clause 4(i)) towards 50 %advance payment of 2 nos. of 220 KV bays and 220 KV D/C line to RVVPNL is hereby issued.
8. The further action will be taken by the Finance Cell and the Unit Office Pali accordingly.

(C.P Sharma)
SE(POWER)

Copy to: -

1. Advisor (Infra), RIICO cum controlling officer of DMIC Cell, Jaipur.
2. Financial advisor, RIICO with the request to transfer the amount Rs.11.51 crores to Unit Head RIICO Pali to make payment to RVPNL **as per above in furtherance of RVPNL's letter No. 801 dated 15.09.2025**
3. Additional Commissioner, DMIC Department, Udyog Bhawan, Jaipur.
4. Dy. CEO, JPMIA-RDA, Pali for information & necessary action.
5. GM (Civil), RIICO, Udyog Bhawan, Jaipur.
6. Secretary, RIICO for information pleases.
7. Unit Head, RIICO, Pali with the advice to make payment amounting ₹ 11.51 Cr. to RRVPNL as first installment RRVPNL letter No. 801 dated 15.09.2025
8. DGM (Fin.), JPMIA, Pali uploading on RIICO website.
- ✓ 9. DGM (IT), RIICO, Jaipur uploading on RIICO website.
10. Executive Engineer, JPMIA-RDA, for updating on Pragati Portal.

Coply alos to

1. Sr. PS to MD, RIICO cum Commissioner of DMIC for information.
2. Sr. PS to MD RVPNL, Vidyut Bhawan, Jaipur (Rajasthan) for information.
3. Superintendent Engineer, (T&C) RVPNL, Kakani (Jodhpur New) for further necessary action.

Signature Not Verified

Digitally signed by Chandra Prakash
Sharma
Designation : Superintending Engineer
Date: 2025.09.18 19:46:42 IST
Reason: Approved

RajKaj Ref No.:
17878815
eSign 1.0