RAJASTHAN STATE INDUSTRIAL DEVELOPMENT AND INVESTMENT
CORPORATION LIMITED, UDYOG BHAWAN, TILAK MARG, JAIPUR -5

No. IPI/F-1(8)-3/2024/ & 2
Dated: '4June, 2024 -

OFFICE ORDER (5/ 2024- 25)

Sub: - Additional Administrative Sanction for the work ofk Construction of CC
Road at I/A MIA (Extn.), Unit office Alwar.

The Management of the Corporation has been pleased to accord approval of
Additional Administrative sanction for the work of Construction of CC Road at I/A
MIA (Exin.), Unit office Alwar at an estimated cost of Rs.206.08 lakh (rupees two crore
six lakh and eight thousand) only as per details given below:-

S. Particulars - Amount
No. : (Rs. in lakh)
1 | Construction of CC Road 206.08
(Length: - 1430.00 mtr. & Width: - 5.50 mtr.)
Total 206.08

The above Addl A.S. is in addition to already issued Revision of A.S. as per details
given below: -

S. Particular Amount
No. (Rs. in 1akh)
1. | Revision in Administrative Sanction

1. | Order No. IPI/F-1(8)-3/2020/746 dated 31.03.2021 | 1099.09

2. | Additional A.S.

"1 | Order No IPI/F-1(8)-3/2018/74 dated 29.06.2018 399.12

2 | Order No.IPI/F-1(8)-3/2019/176 dated 14.08.2019 434.68

3 | Order No.IPI/F-1(8)-3/2021/49 dated 13.07.2021 ' 37.70

4 | Order No.IPI/F-1(8)-3/2022/442 dated 18.01.2023 203.79

Accounting treatment be given as per the guidelines issued vide office order
No.IPI/F-1(8)3/2012/310 dated 04.07.2012.
Gupta
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Unit Head is hereby advised to maintain the record of expenditure
incurred/committed liabilities there to against each sanction and will be part of
future proposals.

(K.K Gupta)
Dy. General Manager(F-IPI)

Copy to:-
1.

2.
3.
4.
5.
6.

Financial Advisor, RIICO, Jaipur.

GM (CGivil), RIICO, Jaipur.

Sr. DGM (F-IP&I), RIICO, Jaipur.

SE (Power), RIICO, Jaipur.

DGM (Computer), RIICO, Jaipur for uploading on website.
Unit Head, RIICO, Alwar, for information & necessary action.
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