

**RAJASTHAN STATE INDUSTRIAL DEVELOPMENT AND INVESTMENT  
CORPORATION LIMITED, UDYOG BHAWAN, TILAK MARG, JAIPUR -5**

No. IPI/F-1(8)-3/2022/477  
Dated: 01/February, 2023

**OFFICE ORDER (3 / 2022- 23)**

**Sub: - Additional Administrative Sanction for the work of Strengthening of Single Lane Road at I/A Napasar, Unit office Bikaner.**

The Management of the Corporation has been pleased to accord approval of Additional Administrative sanction for the work of Strengthening of Single Lane Road at I/A Napasar, Unit office Bikaner at an estimated cost of Rs.47.15 lakh (rupees forty seven lakh and fifteen thousand) only.


The above Addl. A.S. is in addition to already issued Revision of A.S. and Additional A.S. as per details given below: -

S. No.	Particular	Amount (Rs. in lakh)
<b>1</b>	<b>Revised Administrative Sanction</b>	
1.	Order No. IPI/F-1(8)-3/2017/100 dated 05.06.2017	87.01
<b>2</b>	<b>Additional Administrative Sanction</b>	
1.	Order No. IPI/F-1(8)-3/2017/296 Date 13.12.2017	40.52
2.	Order No. IPI/F-1(8)-3/2020/461 Date 18.08.2020	19.62

Accounting treatment be given as per the guidelines issued vide office order No. IPI/F-1(8)3/2012/310 dated 04.07.2012.

**This bears concurrence of Financial Advisor and approval of Managing Director.**

**Unit Head is hereby advised to maintain the record of expenditure incurred/committed liabilities there to against each sanction and will be part of future proposals.**



(Umesh Bhardwaj) 01/02/23  
Dy. General Manager (F-IP&I)

Copy to:-

1. Advisor (Infra), RIICO, Jaipur.
2. GM (Civil), RIICO, Jaipur.
3. SE (Power), RIICO, Jaipur.
4. DGM (Computer), RIICO, Jaipur for uploading on website.
5. Unit Head, RIICO, Bikaner, for information & necessary action.