

**RAJASTHAN STATE INDUSTRIAL DEVELOPMENT AND INVESTMENT
CORPORATION, UDYOG BHAWAN, TILAK MARG, JAIPUR -5**

No. IPI/F-1(8)-3/2022/Sub
Dated: 2 March, 2023

OFFICE ORDER (3 / 2022- 23)

Sub: - Additional Administrative Sanction for the Work of Providing, Laying and Shifting of 33 KV and 11 KV Power line at I/A Kapasan, Unit office Bhilwara.

The Management of the Corporation has been pleased to accord approval of Additional Administrative Sanction for the Work of Providing, Laying and Shifting of 33 KV and 11 KV Power line at I/A Kapasan, Unit office Bhilwara at an estimated cost of Rs.39.37 lakh (rupees thirty nine lakh and thirty seven thousand) only.


The above Addl. A.S. is in addition to already issued Revised A.S. and Additional A.S. as per details given below: -

S. No.	Particular	Amount (Rs. in lakh)
1	Revised Administrative Sanction	
1.	Order No. IPI/F-1 (8)-3/2012/1184 Date 23.03.2012	51.71
2	Additional Administrative Sanction	
1	Order No. IPI/F-1(8)-3/2021/219 Date 09.11.2021	36.28
2	Order No. IPI/F-1(8)-3/2022/55 Date 16.05.2022	315.95

Accounting treatment be given as per the guidelines issued vide office order No. IPI/F-1(8)3/2012/310 dated 04.07.2012.

This bears concurrence of Financial Advisor and approval of Managing Director.

Unit Head is hereby advised to maintain the record of expenditure incurred/committed liabilities thereto against each sanction and will be part of future proposals.


01/03/23

(Umesh Bhardwaj)
Dy. General Manager (F-IP&I)

Copy to:-

1. Advisor (Infra), RIICO, Jaipur.
2. GM (Civil), RIICO, Jaipur.
3. SE (Power), RIICO, Jaipur.
4. DGM (Computer), RIICO, Jaipur for uploading on website.
5. Unit Head, RIICO, Bhilwara, for information & necessary action.