

**RAJASTHAN STATE INDUSTRIAL DEVELOPMENT AND INVESTMENT
CORPORATION LIMITED, UDYOG BHAWAN, TILAK MARG, JAIPUR -5**

No. IPI/F-1(8)-3/2022/505
Dated: 07 February 2023

OFFICE ORDER (3 / 2022- 23)

**Sub: -Additional Administrative Sanction for the Various work at I/A Bigod,
Unit office Bhilwara**

The Management of the Corporation has been pleased to accord approval of Additional Administrative sanction for the Various work at I/A Bigod, Unit office Bhilwara at an estimated cost of Rs.75.99 lakh (rupees seventy five lakh and ninety nine thousand) only, as per details given below :-

S. No.	Particular	Amount (Rs.in lakh)
1	Construction of Intermediate lane CC road	51.60
2.	Construction of Boundary Wall	24.39
Total		75.99


The above Addl. A.S. is in addition to already issued Revision of A.S. and Additional A.S. as per details given below: -

S. No.	Particular	Amount (Rs. in lakh)
1	Revised Administrative Sanction	
1.	Order No. IPI/F-1 (8)-3/2017/342 Date 22.01.2018	6.84
2	Additional Administrative Sanction	
1	Order No. IPI/F-1(8)-3/2017/158 Date 13.07.2017	66.11
2	Order No. IPI/F-1(8)-3/2019/218 Date 13.09.2019	13.16

Accounting treatment be given as per the guidelines issued vide office order No. IPI/F-1(8)3/2012/310 dated 04.07.2012.

This bears concurrence of Financial Advisor and approval of Managing Director.

Unit Head is hereby advised to maintain the record of expenditure incurred/committed liabilities thereto against each sanction and will be part of future proposals.


(Umesh Bhardwaj) 07/2/23
Dy. General Manager (F-IPI)

Copy to:-

1. Advisor (Infra), RIICO, Jaipur.
2. GM (Civil), RIICO, Jaipur.
3. SE (Power), RIICO, Jaipur.
4. DGM (Computer), RIICO, Jaipur for uploading on website.
5. Unit Head, RIICO, Bhilwara, for information & necessary action.