

**RAJASTHAN STATE INDUSTRIAL DEVELOPMENT AND INVESTMENT  
CORPORATION LIMITED, UDYOG BHAWAN, TILAK MARG, JAIPUR -5**

No. IPI/F-1(8)-3/2023/70  
Dated: 16 June, 2023

**OFFICE ORDER**


**Sub: - Revision in Administrative sanction for development of I/A Jalore Phase-III,  
Unit office Jalore.**

The Management of the Corporation has been pleased to accord approval for Revision in Administrative Sanction for development of Industrial area Jalore Phase-III, Unit office Jalore at an estimated cost of Rs.439.71 lakh (rupees four crore thirty nine lakh and seventy one thousand) only, as per details given below:-

(Rs. in lakh)			
S. No.	Particulars	Existing Admn. Sanction	Revised A.S.
<b>A.</b>	<b><u>Direct Charges</u></b>		
1	Compensation of land	26.48	26.48
2	Civil Works :-		
	(a) Survey & Demarcation	0.53	2.60
	(b) Levelling of Land	2.54	2.54
	(c) Construction of Road & C.D. Works	140.94	165.82
	(d) Arboriculture	4.26	4.26
3	Water Supply Scheme :-	56.16	48.61
4	Power Supply Scheme :-		
	(a) Laying of Power Lines	7.00	18.52
	(b) Street Light	3.00	8.08
5	Indirect Services	30.43	30.75
6	Provision for Water Harvesting	1.32	1.32
7	Provision for up-gradation of infrastructure	40.90	46.35
	<b>Total (A)</b>	<b>313.56</b>	<b>355.33</b>
<b>B.</b>	<b><u>Indirect Charges</u></b>		
	(a) Overhead charges :-		
	i) 10% on remaining	31.36	35.53
	(b) Interest on capital during construction period	45.58	48.85
	<b>Total (B)</b>	<b>76.94</b>	<b>84.38</b>
<b>C</b>	<b>Total Development cost of the area (A+B)</b>	<b>390.50</b>	<b>439.71</b>

This is in supersession to this office order No. U(17)/IDC/2010/6953 dated 11.08.2010 for Rs.390.50 lakh.

**This bears concurrence of Financial Advisor and approval of Managing Director.**



(Umesh Bhardwaj) 16/6/23  
Sr. Dy. General Manager (F-IP&I)

Copy to:-

1. Advisor (Infra), RIICO, Jaipur.
2. GM (Civil), RIICO, Jaipur.
3. SE (Power), RIICO, Jaipur.
4. DGM (Computer), RIICO, Jaipur for uploading on website.
5. Unit Head, RIICO, Jalore for information & necessary action.