



Rajasthan State Industrial Development & Investment Corporation Ltd.
(A Rajasthan Government Undertaking)
Industrial Area, Sitapura, Jaipur (EPIP-Sitapura)
Tel/Fax: (0141)2770208 (O) 2350596 (R) Fax: 2770119
CIN No.: U13100RJ1969SGC001263
GSTIN: 08AABCR4695J1ZW
Email: sitapura@rilco.co.in

Work Order

Regd AD

M/S Prakarsh Buildcon,
221, Frontier Colony,
Adarsh Nagar, JAIPUR,
GST No :- 08AHUPD5505G1ZA,

No. U(25)/2023-2024/11070 / 357

UBN No.

Date : 16-May-2023

Subject: Strengthening and Re Carpeting of Roads at Industrial Area Prahladpura, Jaipur

Ref: Tender dated 28-Mar-2023

Dear Sir,

With reference to your Tender dated 28-Mar-2023 is hereby accepted on rates & mentioned hereunder with total amounting to Rs. **RS. 17,244,038.21** (In words One Crore Seventy Two Lakh Fourty Four Thousand Thirty Eight Rupees Twenty One Paisa Only) without any condition.

| S.No. | Particular | Qty/JG-Schedule | Rate | Amount |
|--------------|---|-----------------|---------------|----------------------|
| | BOQ (ROAD WORKS BSR 2021, INTEGRATED BUILDING WORKS BSR 2022) | 20,706,097.75 | 16.72 % Below | 17,244,038.21 |
| Total | | | | 17,244,038.21 |

The stipulated dates of commencement & completion shall be **27-May-2023 & 26-Sep-2023** respectively. The work is executed as per enclosed "G"/"H" schedule and the directions of Engineer Incharge. You are requested to execute the Contract Agreement on non-judicial stamp worth 25866 within 7 days from the date of issue work order. You are also advised to contact the concerned Engineer Incharge for layout and start the work, failing which it shall be deemed that you have defaulted and the earnest money deposited by you shall be forfeited without any notice.

You have to maintain the prorata progress of the work as follows & special attention be also given on quality of work. If the work is not completed within scheduled time period, L.D. will be levied as per Corporation rules.

| Mile Stone | Period(cumulative from the date of commencement as per W.O.) | Min cumulative Fin. Progress |
|------------|--|------------------------------|
| 1st | 1/4 of the time schedule i.e. up to 26-Jun-2023 | 2155504.78 |
| 2nd | 1/2 of the time schedule i.e. up to 27-Jul-2023 | 6466514.33 |
| 3rd | 3/4 of the time schedule i.e. up to 27-Aug-2023 | 12933028.66 |
| 4th | Within the schedule period dated 26-Sep-2023 | 17244038.21 |

Also you have to submit the copy of PAN card, GSTIN which is mandatory, All rates are inclusive of taxes, statutory deductions as per rules. No any extra/excess will be executed against this order without the approval of competent authority.

Thanking you,
Yours faithfully,

Unit Head

Copy To:-

1. G M (Civil), RIICO
2. Sr. DGM (F-IP), RIICO
3. Shri V.K. Gupta, RM, RIICO, EPIP Sitapura, Jaipur.
4. Shri R.S. Dhariwal, RM, RIICO, EPIP Sitapura, Jaipur.
5. Shri Vivek Singh, Asstt. Regional Manager, RIICO, EPIP Sitapura.
6. AAO-II, RIICO, EPIP Sitapura.
7. Shri Saransh Soni, ASE, RIICO EPIP Sitapura Jaipur..

Unit Head
Jaipur (EPIP-Sitapura)