

**RAJASTHAN STATE INDUSTRIAL DEVELOPMENT AND INVESTMENT
CORPORATION LIMITED, UDYOG BHAWAN, TILAK MARG, JAIPUR**

No. IPI/F-1(8)-3/2022/463

Dated: 27 January, 2023

OFFICE ORDER (6 / 2022- 23)

Sub: - Additional Administrative Sanction for the work of Re-construction of drain at I/A Shahjahanpur, Unit office Ghiloth.

The Management of the Corporation has been pleased to accord approval of Additional Administrative Sanction for the work of Re-construction of drain at I/A Shahjahanpur, Unit office Ghiloth at an estimated cost of Rs.32.90 lakh (rupees thirty two lakh and ninety thousand)only.


The above Addl. A.S. is in addition to already issued Revised A.S. and Addl. A.S. per detail below:-

S. No.	Particular	Amount (Rs. in lakh)
1.	Revised Administrative Sanction	
1.	Order No. IPI/F-1(8)-3/2015/1058 dated 31.03.2016	661.66
2.	Additional Administrative Sanction	
1.	Order No. IPI/F-1(8)-3/2016/358 dated 04.07.2016	636.35
2.	Order No. IPI/F-1(8)-3/2017/33 dated 01.05.2017	50.00
3.	Order No. IPI/F-1(8)-3/2018/202 dated 10.12.2018	51.15
4.	Order No. IPI/F-1(8)-3/2019/158 dated 10.07.2019	135.38
5.	Order No. IPI/F-1(8)-3/2022/313 dated 11.10.2022	85.13

Accounting treatment be given as per the guidelines issued vide office order No. IPI/F-1(8)3/2012/310 dated 04.07.2012.

This bears concurrence of Financial Advisor and approval of Managing Director.

Unit head is hereby advised to maintain the record of expenditure incurred/committed liabilities there to against each sanction and will be part of future proposals.


(K.K. Gupta)
27/01/2023
Manager (F-IP&I)

Copy to:-

1. GM (Civil), RIICO, Jaipur.
2. SE (Power), RIICO, Jaipur.
3. DGM (Computer), RIICO, Jaipur for uploading on website.
4. Unit Head, RIICO, Ghiloth, with the advise to float tender after approval of Budget from Board for FY 2023-24.