

RAJASTHAN STATE INDUSTRIAL DEVELOPMENT AND INVESTMENT CORPORATION LIMITED, UDYOG BHAWAN, TILAK MARG, JAIPUR -5

No. IPI/F-1(8)-3/2024/414

Dated: 27th March, 2025

OFFICE ORDER (04/ 2024- 25)

Sub: - Additional Administrative Sanction for the work of Construction of RCC Drain with RWHS System at I/A Bijaynagar, Unit Office Ajmer.

The Management of the Corporation has been pleased to accord approval of Additional Administrative Sanction for the work of Construction of RCC Drain with RWHS System at I/A Bijaynagar, Unit Office Ajmer an estimated cost of ₹41.84 lakh (rupees forty one lakh and eighty four thousand) only as per details given below:-

Sr. No.	Particulars	Amount (₹ in Lakh)
1.	Construction of RCC Drain (Length: - 380.00 mtr.)	28.58
2.	Construction of Injection Well (Quantity: - 05 nos.)	4.99
3.	Construction of Water Body (RWHS)	8.27
Total		41.84

The above Addl. A.S. is in addition to already issued Downward Revision in A.S. and Additional A.S. as per detail below:-

Sr. No.	Particular	Amount (₹ in lakh)
1	Downward Revision in A.S.	
1.	Order No. IPI/F-1 (8)-3/2017/335 Date 12.01.2018	38.91
2	Additional Administrative Sanction	
1.	Order No. IPI/F-1(8)-3/2012/465 Date 22.08.2012	16.43
2.	Order No. IPI/F-1(8)-3/2020/528 Date 09.10.2020	37.43
3.	Order No. IPI/F-1(8)-3/2024/330 Date 31.12.2024	87.33

Accounting treatment be given as per the guidelines issued vide office order No. IPI/F-1(8)3/2012/310 dated 04.07.2012.

This bears concurrence of Financial Advisor and approval of Managing Director

Unit Head is hereby advised to maintain the record of expenditure incurred/committed liabilities thereto against each sanction and will be part of future proposals.

(K.K. Gupta)

Dy. General Manager (F-IP&I)

Copy to:-

1. Advisor (Infra), RIICO, Jaipur.
2. Financial Advisor, RIICO, Jaipur.
3. GM (Civil), RIICO, Jaipur.
4. Sr. DGM (F-IP&I), RIICO, Jaipur.
5. DGM (Computer), RIICO, Jaipur for uploading on website.
6. Unit Head, RIICO, Ajmer for information & necessary action.

Signature Not Verified

Digitally Signed by KRISHAN
KUMAR GUPTA
Designation : Deputy General
Manager
Date : 27-03-2025 10:29:51