RAJASTHAN STATE INDUSTRIAL DEVELOPMENT AND INVESTMENT CORPORATION LIMITED, UDYOG BHAWAN, TILAK MARG, JAIPUR-05

No. IPI/F-1(8)-3/2025/69 Dated: 13 May, 2025

OFFICE ORDER (03/2025-26)

Sub: - Additional Administrative Sanction for the Work of Rejuvenation, Up-gradation and Laying of Raw Water Line at Industrial Area Rawla I & II, Unit office Sriganganagar.

The Management of the Corporation has been pleased to accord approval of Additional Administrative Sanction for the Work of Providing & Laying of Raw Water Line at Industrial Area Rawla I & II, Unit office Sriganganagar at an estimated cost of ₹22.52 lakh (rupees twenty two lakh and fifty two thousand) only.

The above Addl. A.S. is in addition to already issued Revision of A.S. and Additional

A S as per details given below: -

Sr. No.	Particular	Amount (₹ in lakh)
1.	Revised Administrative Sanction	
1.	Order No. IPI/P-6/AP-2/1997/991 Date 07.06.1997	303.44
2.	Additional Administrative Sanction	
1.	Order No.IPI/F-1(8)-3/2022/84 Dated 19.05.2022	105.28
2.	Order No.IPI/F-1(8)-3/2022/510 Dated 07.02.2023	67.83

Accounting treatment be given as per the guidelines issued vide office order No. IPI/F-1(8)3/2012/310 dated 04.07.2012.

This bears concurrence of Financial Advisor and approval of Managing Director.

Unit head is hereby advised to maintain the record of expenditure incurred/committed liabilities there to against each sanction and will be part of future proposals.

> (Umesh Bhardwaj) Sr. Dv. General Manager (F-IP&I)

Copy to:-

- 1. Advisor (Infra), RIICO, Jaipur.
- 2. Financial Advisor, RIICO, Jaipur.
- 3. GM (Civil), RIICO, Jaipur.

*DiviGOV/Rajastban/FileSystemDMSStore/DigiGOV/Intranet/PDF/i5235019_1538799029342862843

4. DGM (F-IP&I), RIICO, Jaipur.

Digitally signed by Usesh Bhardwaj 5. DGM (Computer), RIICO-Jaipur for unloading Designations

6. Unit Head, RIICO- Sriganganagar for mediation

eputy General

Signature valid

Date: 2025.05. Reason: Approved

RajKaj Ref No.: 15235019