

RAJASTHAN STATE INDUSTRIAL DEVELOPMENT AND INVESTMENT CORPORATION LIMITED, UDYOG BHAWAN, TILAK MARG, JAIPUR -05

No. IPI/F-1(8)-3/2025/ 503

Dated: 13 November, 2025

OFFICE ORDER

Sub: - Revision in Administrative Sanction for development of I/A PPMP Extension, Unit Office Ajmer.

The Management of the Corporation has been pleased to accord approval of Revision in Administrative Sanction for development of Industrial Area PPMP Extension, Unit Office Ajmer at an estimated cost of ₹1837.63 lakh (rupees eighteen crore thirty seven lakh and sixty three thousand) only, as per details given below:-

(₹ in lakh.)

Sr. No.	Particulars	Existing A.S.	Revised A.S.
A.	<u>Direct Charges</u>		
1	Compensation of land	246.70	246.70
2	Civil Works		
	(a) Survey & Demarcation	3.61	3.61
	(b) Construction of Road & CD works	126.44	636.34
	(c) Construction of Drains	18.01	325.19
	(d) Arboriculture	8.43	22.78
3	Water Supply Scheme	56.02	56.02
4	Power Supply Scheme		
	(a) Laying of Power line	35.00	35.00
	(b) Street Light	4.48	11.44
5	Provision for Water Harvesting	11.07	12.34
6	Provision for up-gradation of Infrastructure	50.98	202.41
	Total (A)	560.74	1551.83
B.	<u>Indirect Charges</u>		
	(a) Overhead charges:-	44.10	143.21
	(b) Interest on capital during construction period	67.02	142.59
	Total (B)	111.12	285.80
C.	Total Development cost of the area (A+B)	671.86	1837.63

This is in supersession to this office order No. IPI/F-1(8)-3/2022/137 Dated 16.06.2022 for ₹671.86 lakh.

This bears the approval of Managing Director.

(Anju Goyal)
Financial Advisor

Signature valid



Digitally signed by Anju Goyal
Designation: Financial Advisor
Date: 2025.11.13 14:48 IST
Reason: Approved

Copy to:-

1. Advisor (Infra) RIICO, Jaipur.
2. GM (Civil/EM) RIICO, Jaipur.
3. STP Gr.-I/ STP, (RIICO), Jaipur.
4. Sr. DGM (F-IP&I), RIICO, Jaipur.
5. DGM (F-IP&I), RIICO, Jaipur.
6. SE (Power), RIICO, Jaipur.
7. DGM (IT), RIICO, Jaipur for uploading on RIICO website.
8. **Unit Head, RIICO, Ajmer, with the direction to accommodate the Budget at the time of submission of RBE 2025-26.**

Signature valid

Digitally signed by A. Goyal
Designation: Financial Advisor
Date: 2025.11.27.14:48 IST
Reason: Approval