RAJASTHAN STATE INDUSTRIAL DEVELOPMENT AND INVESTMENT CORPORATION LIMITED, UDYOG BHAWAN, TILAK MARG, JAIPUR -05

No. IPI/F-1(8)-3/2025/519 Dated:2025 November, 2025

OFFICE ORDER

Sub: - Revision in Administrative Sanction for development of Industrial Area Sadulpur-III, Unit Office Churu.

The Management of the Corporation has been pleased to accord approval of Revision in Administrative Sanction for development of Industrial Area Sadulpur-III, Unit Office Churu at an estimated cost of ₹414.53 lakh (rupees four crore fourteen lakh and fifty three thousand) only, as per details given below:-

(₹ in lakh.)

Sr.	Particulars	Existing	Revised
No.		A.S.	A.S.
A.	Direct Charges		
1	Compensation of land	51.74	51.74
2	Civil Works		
	(a) Survey & Demarcation	3.82	3.82
	(b) Construction of Road & CD works	42.57	42.57
	(c) Arboriculture	10.55	10.55
3	Water Supply Scheme	42.14	42.14
4	Power Supply Scheme		
	(a) Laying of Power line	. 17.00	17.00
	(b) Street Light	5.96	134.88
5	Provision for Water Harvesting	2.59	2.59
6	Provision for up-gradation of Infrastructure	26.46	45.79
	Total (A)	202.83	351.08
B.	Indirect Charges		
	(a) Overhead charges:-		
	i) 1% of Compensation amount	0.52	0.52
	ii) 1% of Compensation amount of VAF	0.52	0.52
	iii) 1% of Compensation amount of SDF	0.52	0.52
	iv) 2% of Compensation amount of EDF	1.04	1.04
	v) 10% on remaining	15.11	29.93
	(b) Interest on capital during construction period	19.32	30.92
	Total B	37.03	63.45
	Total Development cost of the area (A+B)	239.86	414.53

This is in supersession to this office order No. IPI/F-1(8)-3/Pt.-VI/2006/1033 Dated 20.01.2007 for Signature valid ₹239.86 lakh.

This bears the approval of Managing Director.

(Nidhi Mehta) Financial Advisor Digitally signed by \ Date: 2025.

Reason: Appro

RajKaj Ref No.: 18871698

Copy to:-

- 1. Advisor (Infra) RIICO, Jaipur.
- 2. GM (Civil/EM) RIICO, Jaipur.
- 3. STP Gr.-I/STP, (RIICO), Jaipur.
- 4. Sr. DGM (F-IP&I), RIICO, Jaipur.
- 5. DGM (F-IP&I), RIICO, Jaipur.
- 6. SE (Power), RIICO, Jaipur.
- 7. DGM (IT), RIICO, Jaipur for uploading on RIICO website.
- 8. Unit Head, RIICO, Churu, with the direction to accommodate the Budget at the time of submission of RBE 2025-26.

Signature valid

Digitally signed by Mehta Designation Final Advisor Date: 2025. 9 .07:14 IST Reason: Appro